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Proposal Title: Tracy Fish Test Facilities - Technology Development to Meet Modern Fish
Protection Criteria and Enhance Fish Screening and Salvage Facilities at Water Diversions
in the Sacramento-San Joaquin Delta

PSP COVER SHEET

Applicant Name: Kirk C. Rodgers

Mailing Address: Bureau of Reclamation, Mid-Pacific Region, 2800 Cottage Way, Sacramento,
California 95825

Telephone: 916/978-5000

Fax: 916/978-5599

Email: KRodgers@mp.usbr.gov

Amount of Funding Reduested: $5.7 million for two years and three months

Topic Applied for: FISH PASSAGE/FISH SCREENS

Does the Proposal Address a Specified Focused Action? Yes

Counties the Project Located in: Bordering Contra Costa, San Joaquin, and Alameda Counties

Geographic Area of Proposal: Delta: South Delta on Old River (Tracy Fish Collection
Facility)

Primary Species Which the Proposal Addresses:

San Joaquin and East-side Delta Tributaries fall-run chinook

Winter-run chineok salmon

Late-~fall run chinook salmon

Fall-run chinook salmon

Delta smelt

Splittail

Green Sturgeon

Longfin smelt

Steelhead

Striped bass

Other: Note that all south Delta fish species are associated with the salvage facility;
other “important” species addressed include American shad, threadfin shad,

channel catfish, and white catfish
The ERP Strategic Objective and Target(s) that the project addresses:
This project addresses directly the CALFED ERP strategic objective to “Reduce entrainment of

all life stages of fish into water diversions in order to increase survival and population abundance
to levels that contribute to the overall health of the Delta and reduce conflicts for other beneficial
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uses of land and water”, as noted on page 419 of ERP Volume I, February, 1999. This project
will greatly assist CALFED’s overall objectives by providing the technology to improve Delta
fish screening systems, a major requirement for all CALFED alternatives.

This project also addresses the CALFED ERP population targets as noted on pages 18 through
30 of ERP Volume II, February 1999 for sensitive delta fish species. By improving Delta fish
screening systems, the project will contribute to population recoveries within the Delta and the
Central Valley by reducing losses at the major diversions.

Type of Applicant: Federal Agency

Type of Project: Research

By signing below, the applicant declares the following:
1.) The truthfulness of all representations in the proposal;

2.) The individual signing the form is entitled to submit the application on behalf of the applicant
(if the applicant is an entity or organization); and

3.) The person submitting the application has read and understood the conflict of interest and
confidentiality discussion in the PSP (Section 2.4) and waives any and all rights to privacy and
confidentiality of the proposal on behalf of the applicant, to the extent as provided in the Section.

S'l'gnature of Applicant \

I —013270
[-013270



TRACY FISH TEST FACILITIES - TECHNOLOGY DEVELOPMENT
TO MEET MODERN FISH PROTECTION CRITERIA AND ENHANCE FISH
SCREENING AND SALVAGE FACILITIES AT WATER DIVERSIONS
IN THE SACRAMENTO-SAN JOAQUIN DELTA, CA

KIRK C. RODGERS
BUREAU OF RECLAMATION
MID PACIFIC REGION
2800 COTTAGE WAY
SACRAMENTO, CALIFORNIA 95825

Phone: 916/978-5000 Fax: 916/978-5599 Email: KRodgers@mp.usbr.gov

FEDERAL GOVERNMENT
PARTICIPATING AND COLLABORATING WITH:

CALIFORNIA DEPARTMENT OF FISH AND GAME
UNIVERSITY OF CALIFORNIA AT DAVIS

NATIONAL MARINE FISHERIES SERVICE

US FISH AND WILDLIFE SERVICE

CALIFORNIA DEPARTMENT OF WATER RESOURCES
CALIFORNIA DEPARTMENT OF FISH AND GAME
SAN LUIS/ DELTA-MENDOTA WATER AUTHORITY
CALFED
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EXECUTIVE SUMMARY

The overall goal of this project is to complete all engineering, design, environmental
documentation, permitting, laboratory activities, and other activities necessary for constructing
and testing new fish facility technology for improving fish protection at major water diversions
in the south Delta, CA. New test facilities, including a 500 cfs test channel, would be developed
near the existing Tracy Fish Collection Facility, (Old River, near the border of Contra Costa, San
Joaquin, and Alameda Counties). Additional testing and research activities would be conducted
at Reclamation’s laboratory facilities at Denver, at UC Davis laboratories, and potentially at the
fish release sites in cooperation with the California Department of Fish and Game Bay-Delta
Division’s Fish Facilities Research Unit. -

Large Delta diversions such as the Federal Tracy Pumping Plant and the California
Harvey O. Banks Pumping Plant presently divert millions of acre feet of water using fish
protection facilities developed with 1950's louver technology. Modernizing the fish facilities is
made difficult in this setting by complex needs for screening, collecting, holding, and re-
distributing fish in a challenging environment of tidal cycles, heavy debris loadings, lack of
sweeping flows at diversions, and numerous listed and non-listed species requiring protection
from entrainment. Major tasks include final design engineering with “construction
ready”specifications for a test facility up to 500 cfs; fishery-engineering research to assist and
refine facility design and future construction, operation and evaluation; completion of all
environmental compliance and permit requirements and documents; and, overall project
management and coordination, The cost of this program is estimated at $5.7 million during
7/1999 through 9/2001. No adverse impacts are anticipated. This proposal does not include
construction of the project which has been estimated to cost approximately 25-30 million dollars.

The Tracy site and associated conditions are ideally suited for focusing on new protection
technology for the Delta. The existing large, continuously operating diversion (up to 4,600 cfs)
delivers and provides all conditions expected to challenge future Delta facilities, i.e. realistic
levels of debris and types, all fish species and sizes, exotic nuisance species such as mitten crab,
and tidal interactions. Additional benefits include: extensive baseline data, existing facilities in-
place for testing (fisheries labs, aquaculture facility, staff offices and computer facilities,
experimental flumes, installed fish-friendly experimental lifts and on-ground fish holding and
debris removal test equipment) and experienced scientific and engineering staff engaged for
many years with interdisciplinary work on fish screen/fish handling/fish sorting/fish transporting
technical development on numerous projects.

This project combines design engineering for a new test facility with fishery-engineering
studies and experiments in governmental and University laboratories, and work on-site.
Monitoring and data evaluations will be performed under strict standards of scientific methods
by both governmental and University scientists for all research, ranging from systematic video
observations of fish behavior near engineering features to extensive, replicated experiments of
fish survival through devices such as lifts, by-passes, and modified louvers and screens. All data
are taken at levels required for publication in the scientific literature. Progress and final technical

reports are required of all scientists and engineers.
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This project is being extensively coordinated with local entities. A Notice of Intent was
placed in the Federal Register on February 19, 1999 announcing the preparation of an EIS or EA
for the project. Approximately 460 people/entities were sent a project fact sheet of a proposed
Tracy Test Facility in March, 1999, informing them of the purpose, need for action, planning
activities, benefits, cooperating agencies and points of contact. Groups notified included the
California Sport Fishing Alliance, Delta Protection Commission, San Joaquin River Users
Organization, California Striped Bass Association, United Anglers of California, The Bay
Institute, Natural Resources Defense Council, Sierra Nevada Alliance, California Sport Fishing
Protection Alliance, Delta Wetlands, Environmental Defense Fund, Citizens for Safe Drinking
Water, The Nature Conservancy, Save San Francisco Bay Association, Friends of the River, and
Sierra Club Legal Defense Fund. Two public scoping meetings were held in March, 1999.
Appropriate County Officials have been notified. Local landowners have been notified and other
parties contacted including: San Luis/Delta-Mendota Water Authority, DWR, WAPA, Banta
Carbona Irrigation District, Reclamation District 800, 2065 and 2118, California Urban Water
Agencies, and an additional 14 entities.

The proposed project addresses the CALFED ERP strategic objective to “Reduce
entrainment of all life stages of fish into water diversions in order to increase survival and
population abundance to levels that contribute to the overall health of the Delta and reduce
conflicts for other beneficial uses of land and water”, as noted on page 419 of ERP Volume I,
February, 1999. This project also addresses the CALFED ERP population targets as noted on
pages 18 through 30 of ERP Volume I, February 1999 for sensitive delta fish species. This
project will greatly assist CALFED’s overall objectives by providing the technology to improve
Delta fish screening systems, a major requirement for all CALFED alternatives.

PROJECT DESCRIPTION

Proposed Scope of Work - The Federal Tracy Pumping Plant and the California Harvey O.
Banks Pumping Plant divert millions of acre feet of water from the south Delta annually. These
diversions present unique fish protection challenges that can not be solved by implementing
standard fish screening methods. Typically, flows from both the Sacramento and San Joaquin
Rivers are drawn towards these large diversions, eliminating efficient fish escape routes while
causing debris sinks. As a consequence, for fifty years fish facility operations in the Delta have
required fish salvage, holding, and transportation to release sites outside the influence of the
pumping plants. In addition, the effectiveness of fish protection at these sites has diminished
over the years because the facilities were not designed to protect the many different fish species
which are now of concern. Increasing exotic debris loads have also limited effectiveness.
Discussions on methods for improving fish protection in the south Delta have been ongoing by
regulatory and resource agencies for many years. Representatives of these agencies participating
on the Tracy Technical Advisory Team have reached consensus on the need for a field test
facility with up to 500 cfs discharge capacity, operating in a real-world south Delta water
diversion environment, in which many of the ideas for improving fish salvage can be rapidly
developed and proven prior to replacing existing facilities. The primary purpose of the proposed
facility would be testing and evaluation of new fish salvage and debris handling methods.
However, after completion of the necessary testing the facility could be operated to provide
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improved fish salvage and increased operational flexibility for existing salvage operations.

The overall goal of this project is to develop and test new fish collection, holding,
transport, and release technology for improving fish protection at major water diversions in the
south Delta, CA, with benefits for all large diversions in the Delta. New facilities would be
developed at the present Tracy Fish Collection Facility site, with input from Reclamation’s
Denver hydraulic laboratories, UC Davis laboratories, and near present state and federal fish re-
distribution sites (CDF&G). Work efforts would include testing to support and refine the facility
design, and final engineering design with development of specifications for construction of a the
prototype test facility. The project also includes necessary environmental studies, with
documentation and obtaining required construction permits. Actual construction of the prototype
would require additional funding beyond the present proposal.

The specific tasks, deliverables and phases of the project are described more fully in the
“Monitoring and Data Collection Methodology™ and *Schedule” sections of the proposal. The
tasks include: Environmental Compliance; Environmental Design; Fishery and Engineering
Studies; and Program Management/Coordination. These tasks are proposed to be proceed
concurrently with all environmental compliance activities (NEPA/CEQA/ES A/permits)
completed by December 2000 and all fishery and engineering studies and engineering design
work completed by September 2001.

The Tracy site provides an excellent location for focusing on next-generation fish
protection technology for the Delta. The large, continuously operating diversion (up to 4600 cfs
flows) delivers to a test facility all conditions expected to challenge future facilities, i.e. all fish
species and sizes, debris quantity and type, exotic nuisance species such as mitten crab, and tidal
interactions. Additional benefits to the Tracy site include: extensive scientific background data
gathered over decades; existing physical facilities in-place for testing (fisheries labs, aquaculture
facility, staff facilities, testing capabilities, experimental flumes); and, an experienced scientific
and engineering staff engaged over the years with interdisciplinary work on fish screen/fish
handling/fish sorting/fish transporting technical development.

Major aspects of modern Delta fish protection technology that would be pursued to meet
present-day criteria include: - improved, automated debris handling and separation/removal; -
use of louvers and positive barrier screens (0.2 fi/s approach velocity) operated together to
achieve initial sorting of fish by size and positive screening; - development of fish crowder
mechanisms to move fish and predators through channels to bypass, holding, and transport
facilities; - control of hydraulics through the intake channels in the face of changing tidal effects
and water diversion rates; - using fish friendly lifts to provide bypass flows and deliver fish into
above ground holding chambers for further debris removal and fish sorting; - and, overall
improvements in fish transport and stocking activities. Other components requiring testing and
development include: - trash deflector; - fish friendly trash rack and cleaner; - water return
system; - fish bypass systems; -on-ground holding/separator structures; - hauling truck loading
and transport methods; - and, facilities at fish re-distribution sites in the Delta.

The future Tracy Fish Test Facility will require considerable on-site management and
oversight. Reclamation has had a management team and the Tracy Fish Facility Branch in place
for years associated with operations of the existing Tracy Fish Collection Facility. These
organizations will provide on-site management of project development while Regional (MP400)
and Area (South Central California Office) staff will assist in coordination to insure
compatibility of the new facility with the existing Tracy Fish Collection Facility operations.
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Future construction of a facility would be overseen by Reclamation’s Mid-Pacific Region
Construction Office. Management of research and associated technical activities, including
coordination with research cooperators will be undertaken by the Tracy Technical Team Leader
(USBR - Denver), with assistance from on-site Mid-Pacific and Tracy staff. An overall
management plan for a potential Tracy test facility was developed earlier and includes
mechanisms for extensive interagency coordination and technical advisory input. A Tracy
Technical Advisory Team, (TTAT), consisting of representatives from USBR, DWR, DFG,
USFWS, NMFS, and the San Luis Delta-Mendota Water Authority has been meeting monthly
since November to provide guidance and technical input on potential needs for a Tracy Fish Test
Facility. The TTAT would be continue to help refine final designs and operations of a Tracy
facility, and to make recommendations for future evaluation and research priorities.

Location and /or Geographic Boundaries of Project - The prototype test facility would be
located on the Old River, near the border of Contra Costa and Alameda Counties, near the
Federal Tracy Fish Collection Facility on Bureau of Reclamation land (figure 1). Testing would
occur at the Federally-owned Tracy site, Reclamation labs in Denver, UC Davis labs, and near
fish redistribution sites on the lower San Joaquin and Sacramento rivers (Contra Costa County).

ECOLOGICAL/BIOLOGICAL BENEFITS

Ecological/Biological Objectives - Main ecological/biological objectives are to improve the
protection of multiple fish species populations in the Delta by increasing salvage of a broader
range of sizes and species at large water diversions. The new technology will significantly
advance all future new and/or retrofitted Central Valley fish protection facilities at water
diversions, especially at tidal-influenced or lake-like sites with poor flow guidance away from
the diversion. Objectives include integrating new, more flexible, fish re-distribution activities
with other ecological restoration activities, when possible, by stocking sensitive species at newly
restored habitats developed under CALFED sponsored programs. A total of 51 fish species may
be positively influenced by upgrading technology though focus will be on increased protection
for sensitive and anadromous species such as: Delta smelt, longfin smelt, splittail, chinock
salmon, steelhead, sturgeon, striped bass, and American shad, Primary benefits will be new
technology that, when implemented, can immediately improve salvage and re-distribution of
fish in the south Delta. A primary ecological benefit will occur as more native fish are allowed to
grow and reproduce, which should enhance Delta ecological conditions. Secondary benefits will
accrue to the sportfishing public as economically important species such as salmon, striped bass,
white catfish, and American shad see greater protection from entrainment effects. The new
technology will benefit all third parties involved with providing and deciding upon fish
protection at intakes around and beyond the south Delta.

The major hypothesis/question to be evaluated is whether more efficient fish screens,
louvers, crowders, separators, bypasses, bypass pumps, and fish transportation and stocking
procedures can be developed. Enhancement of fish protection at large water diversions in the
south Delta and at potential future north Delta sites requires development and implementation of
new technology that meets modern, regulatory agency fish protection criteria which is presently
not being met at many existing facilities.
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Figure 1: Location of Proposed Tracy

Prototype Test Facility, California.
(Approximate 37°49' North Latitude,

121°33'30" West Longitude)
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The durability of benefits from the proposed project are expected to be long-lasting.
Enhanced technology, once implemented, will annually provide for increased fish salvage and a
more diverse, healthier fish composition reintroduced back into favorable south Delta habitats.
New fish protection technology will provide more options for future adaptive management
programs. The developments for debris handling and separation/removal, control of exotic
species such as mitten crab, fish crowder and separation technology, “fish friendly™ lifts to assist
fish handling, feedback control of hydraulic conditions within the screening facility, and others,
will accelerate new technology implementation at other sites, allowing for broad improvement of
fish protection at water diversions throughout the Central Valley.,

Linkages - This project is “linked” to activities of the Central Valley Project, going back to
initial concerns for protecting fish at water intakes in the Central Valley in the 1930's. Previous
developments that led to the present Delta fish salvage facilities at Federal and State diversions
occurred in the 1950's and 1960's. The project is a continuation and expansion of fish
improvement activities which Reclamation has initiated at Tracy. This project would take
advantage of major developments in the 1990's by Reclamation staff and those facilities
constructed to improved fish protection technology through the Red Bluff “Fish Friendly” Pump
Research Project on the upper Sacramento River (1992 to present), and the Tracy Fish Facility
Improvement Program (1989 to present). The Tracy Fish Facility Improvement Program is
identifying and making improvements to the existing fish facilities. The project is also linked fo
existing CVPIA legal mandates for improving and/or replacing fish screens at the Tracy
facilities.

The project directly addresses the CALFED ERP strategic objective to “Reduce
entrainment of all life stages of fish into water diversions in order to increase survival and
population abundance to levels that contribute to the overall health of the Delta and reduce
conflicts for other beneficial uses of land and water”, as noted on page 419 of ERP Volume I,
February, 1999. The project will greatly assist CALFED’s overall objectives by providing the
technology to improve Delta fish screening systems, a major requirement for all CALFED

alternatives. '

System-Wide Ecosystem Benefits - The technology provided will enhance protection for all fish
species encountering water diversions in the Delta. Consequently, all ERP activities aimed at
restoring habitats and populations of Delta fish species will benefit by implementation of
modern, positive-barrier fish screen technology and salvage systems that minimize entrainment
losses and increase fish numbers resulting from ecosystem restoration.

Compatibility with Non-Ecosystem Objectives - This project will help assure water supply
reliability by providing adequate fish protection at water diversion sites, thus reducing conflicts
with entrainment of listed fish species (endangered and threatened). Water supplies will be
further assured by enhanced protection of all fish species, which could lessen the need to list
additional native species in the future. The technology advanced for these large Delta water
diversions will readily apply, in varying degrees, to all Central Valley water diversions.
Regulatory agencies will have new tools to recommend for future fish protection technology

around the country.
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TECHNICAL FEASIBILITY AND TIMING

Retrofitting old Delta fish facilities with technology developed in experimental labs and
through on-site testing is on-going at limited levels. However, to develop positive barrier
technology with approach velocities of 0.2 fps, and other needs such as automated debris
cleaners and fish crowding/sorting methods, new prototype facilities with experimental
flexibility are required. A prototype facility of 2500 cfs, compared to the proposed 500 cfs
facility, was originally considered for testing. However, a great deal of experimental
“inflexibility” is imparted with a large production sized facility. Months may be required,
compared to days with a smaller test system, to change out screen types, louver systems, etc.
Observations on sub-system behavior are extremely difficult, which makes evaluations of
influencing factors much more uncertain. Major gains in experimentation, with economic
benefits, are possible through use of a smaller on-site test facility. Valid testing under modern
fish criteria is possible in a 500 cfs facility. Expansion of findings to 2500 cfs modular units (or
larger) could confidently be achieved. In summary, there is less risk, and a greater chance of
developing workable new technology, using a less costly 500 cfs prototype. Such a facility
would accept full size fish exclusion elements as established by state and Federal screen design
criteria (considering allowable fish exposure times) which could not be effectively modeled in
laboratory facilities.

Importantly, the Tracy Fish Test Facilities will perform in concert with the operating
Tracy intake channel, which continuously diverts major volumes of water (up to 4600 cfs) with
high debris and fish densities under tidal changes(up to 5 ft daily). Other potential sites in the
Delta were considered, such as the State Skinner fish facility or sites independent of an on-going
operating large water diversion. It was concluded that the Tracy site simulates accurately the
future variables and challenges that new screening/salvaging facilities in the south Delta will
encounter.

Environmental compliance documents would be developed for the prototype
construction. Reclamation acting as the lead federal agency, and the California Department of
Water Resources acting as the lead State agency, will initiate and complete the necessary NEPA
and CEQA compliance documentation prior to any project construction activities. In addition,
no construction would begin until: Clean Water Act Section 404 authorization has been obtained
(or determined not to be required) from the Corps of Engineers; until a Clean Water Act Section
401 water quality certification has been issued (waived or determined not to be required) by the
CA Regional Water Quality Control Board; and until a Clean Water Act NPDES permit has been
issued by the CA Regional Water Quality Control Board. Reclamation will also comply with
any or all of the following laws, policies and plans, as applicable for the construction and
operation of a prototype test facility: Rivers and Harbors Act, as amended; Clean Air act, as
amended; National Historic Preservation Act of 1966, as amended; Fish and Wildlife
Coordination Act, as amended; Endangered Species Act of 1973, as amended (ESA), and the
California Endangered species Act (CESA); Executive Order 11988, Floodplain Management;
Executive Order 11990, Protection of Wetlands; Executive Order 12898, Environmental Justice;
CA Fish and Game Code (Section 1601) Stream bed Alteration Agreement; Contra Costa County
Permit(s); and, Levee District Permit(s). If additional land is needed for construction of the new
Tracy Test Facilities, Federal Land Acquisition procedures will be followed.
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MONITORING AND COLLECTION METHODOLOGY

The following specific tasks describe the monitoring and collection methodology which

will assist in developing and testing new fish facility technology.
-Engineering Laboratory Studies BR, Denver - Lab flumes, fish holding labs,

and models of above-ground holding facilities will be used to conduct experiments to assist with
development of engineering designs and prototype operations. Such studies will expedite
optimum concept development and minimize prototype development and operational expenses.
Delta species such as splittail, chinook salmon, striped bass, catfish, and steelhead (rainbow
trout) will be subjected to louver/screen tests, bypass studies, and mechanical fish crowder and
sorter features under various flows. Fish behavior, survival, and movements will be observed to
assist selection of engineering features for the prototype facility. Hydraulics of the operating
flumes and modeled holding facilities will be monitored with three-dimensional flow meters to
assure criteria( such as approach velocities) compliance. Experiments to refine devices to exclude
mitten crabs from facilities will be undertaken. Debris removal devices, including traveling
screens, will be tested for their “fish friendliness” as potential components of the Tracy Fish Test
Facility. All experiments will be carried out with replicated designs that ensure statistical
analysis using standard statistical procedures when applicable. Fish handling and testing
procedures documented with the Red Bluff and Tracy studies will be followed as applicable
(McNabb et al 1998; Tracy Report Series, Vols. 2, 3, 7, and 8). Annual reports including
methods, results and recommendations for tests at the Tracy prototype will be issued. The
present Tracy Report Series peer review process and network will be used to assure interagency

peer review of all products.

UC Davis Fishery-Engineering Lab Studjes, Davis - Complementary studies will be

undertaken by UC Davis at the UC Davis Labs and associated facilities. Focus will be on native
Delta species with major emphasis on Delta smelt. The Tracy Fish Test Facility requires
information from lab flume data both before and after construction of the prototype facility. The
UC Labs will assist development of fish crowder mechanisms, which are planned as important
features of the Tracy Fish Test Facility. Small and large flumes at UC Davis will be fitted with
newly designed crowders, and behavior and movement of Delta smelt, other sensitive native
species, and important non-native fish (striped bass and American shad), will be observed under
rigorous experimental design protocols, which include use of video. Crowders will be tested for
efficiency of moving fish through flumes and along the face of angled screens (positive barrier)
into bypass entrances. All experiments will be designed and conducted following discussion and
coordination with Reclamation researchers to increase complimentarity of studies. Experiments
will be conducted under light and dark conditions. These data will be applied to engineering
designs and operations at the on-site Tracy test facility. An adaptive management process will be
undertaken. The UC Labs will also carry out further “treadmill” type research, with focus on both
native species and non-native species such as juvenile striped bass and American shad.
Impingement and fish behavior/movement tests will be observed under varying “sweep” and
“approach” (0.2-0.4 fps) velocities associated with positive barrier screens. Further, screening
efficiencies and fish impingement along positive barrier screens will be studied under various
debris loadings characteristic of south Delta screens. Annual research progress reports will be
submitted, with final results intended for technical journal articles.

CA Department of Fish and Game (Fish Re-Distribution Sites) - CF&G will complete a
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synthesis of all literatures and activities pertaining to fish transport and release/stocking methods
including those associated with fish screening facilities and supplemental fishery (hatchery)
programs throughout the world. Published articles, governmental literature, grey literature,
information from personal interviews will all be used. The resulting document will be used to
recommend and implement future improvements in fish transport and stocking activities
associated with the Delta fish salvage facilities. The major hypothesis is that changes in fish
transport and stocking methods are required to increase survival and condition of all species
associated with the south Delta fish salvage facilities.

Table 1. Monitoring an ollection Info i
Biological /Ecological Objectives I
Hypothesis to be | Monitoring Parameter(s) Data Evaluation Approach Comments/Data
Evaluated And Data Collection Approach Priority
More efficient Subcomponents of screens, louvers, All Data Computerized; High Priority on
fish screens, crowders, separators, bypasses, Portion of Data For Descriptory Native Fish
louvers, pumps, and fish transportation and Analysis; Replicated Data Interactions with
crowders, stocking elements will be tested for Evaluation by Standard Statistical | subcomponents such
separators, performance and efficiency under a Procedures; all Fish Behavior and | as screens, crowders,
bypasses, pumps, | variety of flows and with a variety of | Movement Data Correlated with | and sorters under
and fish fish species. Environmental Variables varying flows,
transportation and (i.c., flow rates, light intensity,
stocking temp, debris loads)
improvements
can be developed.

LOCAL INVOLVEMENT

Letters have been sent to the Contra Costa, San Joaquin, and Alameda Counties Board of
supervisors and County Planning Departments, and the Delta Protection Commission informing
them of our intent to submit a proposal to CALFED for funding to develop a new test facility at
the present Tracy Fish Collection Facility site. A copy of these letters are attached at the end of
this proposal.

A Notice of Intent was placed in the Federal Register on February 19, 1999 announcing
the preparation of and EIS or EA for the project. In addition, various county agencies, local
groups, landowners, facility operators and other affected parties were sent a fact sheet on the
project in early March 1999, informing them of the purpose of the project, the need for action,
planning activities, benefits, cooperating agencies, points of contact, and two public scoping
meetings which were held on March 17, 1999, in Sacramento and March 18, 1999, in Tracy.
Approximately 460 people/entities were sent this fact sheet. As a result of the public scoping
meeting and requests from other interested parties, the mailing list is expected to grow to about
580. Listed below are some of the entities contacted. A complete mailing list can be provided
upon request.

Local groups notified of the project included: California Sport Fishing Alliance, Delta
Protection Commission, San Joaquin River Water Users Company, California Striped Bass
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Association, United Anglers of California, Sierra Nevada Alliance, The Bay Institute, Natural
Resources Defense Council, Sierra Nevada Alliance, California Sport Fishing Protection
Alliance, Delta Wetlands, Environmental Defense Fund, Citizens for Safe Drinking Water, The
Nature Conservancy, Save San Francisco Bay Association, Friends of the River, and Sierra Club
Legal Defense Fund.

Affected landowners and other parties contacted included: neighbors (Sheldon Moore,
Hammer Island residents, Dell’s Boat Harbor, etc.), San Luis & Delta-Mendota Water Authority,
California Department of Water Resources, Western Area Power Administration, Banta Carbona
Irrigation District, Reclamation District 800, 2065 and 2118, California Urban Water Agencies,
San Joaquin River Exchange Contractors Water Authority, East Bay Municipal Utility District,
Natural Resources Conservation Service, South Delta Water Agency, Bethel Island Municipal
Improvement District, California Farm Water Coalition, California Water Commission,
Association of California Water Agencies, Alameda County Water District, Metropolitan Water
District of Souther California, Modesto Irrigation District, State Water Contractors, Family
Water Alliance, and the Central Valley Project Water Users Association. Based on all of the
above initial outreach efforts, only one interested party ( a landowner) has expressed significant
concerns with the proposed project. This concern may not be an issue since it is expected that
the proposed 500 cfs facilities can be accommodated on existing federal property. Copies of
letters providing written permission for property use or access are provided at the end of this
proposal.

The plan for outreach includes mailings and public meetings, such as the scoping
meetings held in March. A web site has been developed, http://www.mp.usbr.gov/tffdir.html,
which contains up-to-date information and points of contacts. Additional information can be
received on Reclamation’s “Grapevine” at 1-800-742-9474,

Sample letters are available which requested permission from adjacent landowners to set
markers for an aerial survey and to do geological borings on their land.

Third party impacts are generally beneficial. With the development of better salvage
technology at the Tracy Fish Collection Facility, other existing and future fish salvage facilities
will benefit. Delta fisheries, as a whole, will benefit from the improved salvage at the Tracy
facility, which will return more fish to the Delta. Local economies supported by sport fishing and
delta and river recreation may also benefit from long term improved fisheries.
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COSTS

Table 2. Tracy Fish Test Facility Budget Estimates (CALFED funds only in millions of dollars)

Task Direct Direct Service Material and Miscellane- Overhead | Total
Labor Salary and Contracts Acquisition ous and other | and Cost
Hours Benefits Costs Direct Costs | Indirect
Costs
1- Engineering 11,219 0.920 0.030 0.040 1.010 2.000
Designs &
Specifications
2- Environmental 1,122 0.092 0.003 0.004 0.101 0.200
Compliance (EA/IS)
3- Project 1,963 0.161 0.00525 0.007 0.17675 0.350
Management
4A- Fishery & 13,463 1.104 0.036 0.048 1.212 2.400
Engineering Studies/
USBR/
Denver/Tracy
4B- Fishery & 0.600 0.600
Engineering Studies -
UC Davis
4C- Fishery Stocking 0.150 0.150
Studies - CDFG
TOTALS 21,767 2277 0.750 0.07425 0.099 2.49975 5.700
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Table 3.

Tracy Fish Test Facility Quarterly Budget Estimates (CALFED Funds Only in millions of dollars)

Task

Quarterly
Budget
Jul-Sep
99

Quarterly
Budget
Oct-Dec
00

Quarterly
Budget
Jan-Mar
0o

Quarterly
Budget
Apr-Tun
a0

Quarterly
Budget
Jul-Sep
00

Quarterly
Budget
Oct-Dec
01

Quarterly
Budget
Jan-Mar
01

Quarterly
Budget
Apr-Jun
01

Quarterly
Budget
Jul-Sep
01

Total
Budget

I-
Engineer.
Designs
&
Specifica-
tions

0.400

0.325

0.325

0.325

0.325

0.075

0.075

0.075

0.075

2.000

2.
Environ.
Comp-
liance

(EA/S)

0.075

0.01875

0.01875

0.01875

0.01875

0.0125

0.0125

0.0125

0.0125

0.200

3- Project
Mgmt

0.070

0.050

0.050

0.050

0.050

0.020

0.020

0.020

0.020

0.350

4A-
Fishery &
Engineer.
Studies/
USBR/
Denver/
Tracy

0.700

0.250

0.250

0.250

0.250

0.175

0.175

0.175

0.175

2.400

4B-
Fishery &
Engineer,
Studies -
UC Davis

0.075

0.075

0.075

0.075

0.075

0.075

0.075

0.075

0.600

4C-
Fishery
Stocking
Studies -
CDFG

0.01875

0.01875

0.01375

0.01875

0.01875

0.01875

0.01875

0.01875

0.150

TOTALS

1.245

0.7375

0.7375

0.7375

0.7375

0.37625

0.37625

0.37625

0.37625

5.700
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Schedules by Task

Task 1

Engineering Designs for the Tracy Fish Test Facility - 7/99 - 9/01
Milestones
Complete initial designs, begin final design  7/1/99

Design data request 7/5/99
Value engineering study 11/15/99
50 Percent design review 7/01/00
Review of final specifications 9/15/00
Specifications published 11/30/00
Open bids 1/30/01
Continue designs of 2/1/01-9/30/01

associated structures as guided
by lab and modet studies

Task 2
Environmental Compliance - 7/99-9/01
Draft EA by July, 2000
Final EA by Dec, 2000
Permits and other authorizations by Dec, 2000
Endangered species consultations finished by Dec, 2000
Follow-up and implementation compliance activities, 1/2001 - 9/2001

Task 3
Program Management/Coordination - 7/99-9/01

Requires activities throughout the project.

Task 4A,B,C
Fishery and Engineering Studies - 7/99 - 9/01
Provide final critical design engineering data for
major components of facility by spring, 00
Complete lab models and flumes for experiments
Testing fish/louver and fish screen interactions, 7/99-12/99
Conduct lab and field fishery/engineering
experiments and assessments, 7/99 - 9/01
Develop document on literature synthesis and
Recommendations for improving
Fish transport and re-distribution, 10/99 - 9/01

COST-SHARING

No cost sharing is proposed under this proposal which has been specifically designed to develop
technology necessary to screen large Delta diversions, including Clifton Court Forebay. Screening such
diversions is a major component of all of the alternatives under consideration by CALFED. Cost
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sharing for the new Tracy Test Facility will be pursued under CVPIA Section 3406(b)(4) cost sharing
requirements.

APPLICANT QUALIFICATIONS

Organization of Staff and Other Resources to be Used in Implementing Project -.
Reclamation’s technical staff in Denver, and management staff in Regional (Mid-Pacific), Area
(Fresno), and Project (Tracy) Offices will provide the overall project management. Reclamation’s
research and engineering support resources including research flumes and design engineering offices in
Denver, ali existing facilities at the Tracy site (aquaculture center, fish labs, fish pump and above-ground
fish holding pool, office and computer labs), and Mid-Pacific Regional equipment and crews for
gathering on-site geological data will be available for implementing this project. Lab facilities and
expertise at UC Davis will be enlisted, as will facilities and expertise at DFG’s Fish Facilities Research

Unit,

Nature and Extent of Other Collaborating Participants - Faculty and facilities at the UC
Davis Hydraulics Laboratory now engaged in Delta fisheries work will be participating in development
of fish crowder mechanisms and further “Treadmill” tests, helping to define fish behavior in engineering
facilities being designed for the Tracy prototype facility. Staff and facilities at DFG’s Bay-Delta
Division (Fish Facilities Research Unit) will be engaged in improvements related to fish transport and
re-distribution functions for the Tracy prototype.

Individual Responsibilities - Dr. Charles Liston, USBR Denver, will serve as the overall
Technical Team Leader and technical coordinator for this project. Art Glickman and Rick Christensen,
USBR Denver, will lead the engineering design task. Rich Raines, USBR Denver, will lead the
Environmental Compliance Task. Herb Ng, USBR Tracy, will lead the on-site Project Management
Task. Ron Brockman, USBR Sacramento, will serve as Mid-Pacific Regional Coordinator. Brent
Mefford, USBR Denver, will lead physical modeling and testing efforts. Drs. Lev Kavvas and Joe Cech,
UC Davis, will lead the UC Davis lab experiments. Robert Fujimura, DFG, will lead DFG’s studies on

fish transport and re-distribution.

Biosketches

C Li h.D, Rese uatic Scienti -14, Reclamation

B.S, M.S., Ph.D - Biology and Aquatic Sciences
Prior to Reclamation (1989), Tenured Associate Professor, Michigan State Univ. 30 + years experience
in applied research related to water resource development and fisheries assessments at water facilities,
and fish protection technology development; directed multi-million dollar interdisciplinary fisheries
programs in academia and government; numerous publications and technical reports; presently directing
technical programs for the Red Bluff Research Pumping Plant Project (Sacramento River) and the Tracy
Fish Facility Improvement Program; selected as Reclamation’s “Researcher of the Year”, in 1998.

Ron Brockman, Mid-Pacific Fisheries Program Coordinazor, GS 13, Reclamation

B.S., M.S. - Biology and Applied Biological Sciences
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Bureau of Reclamation, 1975 to present; at Regional Office since 1979; 1979-1995, worked with variety
of land use management, and fish and wildlife issues; since 1994, has focused on CVPIA work, mainly
on development and installation of fish screen projects; Mid-Pacific coordinator for the Tracy Fish
Facility Improvement Program 1992; currently Reclamation’s Program Manager for the Anadromous
Fish Screen Program and Contra Costa Canal Fish Screen Program, and is the Fisheries Program
Coordinator at the Mid-Pacific Regional Office.

Y. Ng, Civil Engineer, Bureau lamatio
B. S., Civil Engineering; MBA
With the Bureau of Reclamation the past thirteen years; Present position is Program Coordinator. As
Program coordinator, has been involved in the Tracy Fish Facility Improvement Program the past 10
years. Prior to that, was Chief of the Water Division at the Tracy Office, which included oversight of
the Tracy Fish Collection Facility. Before Reclamation, was the Facilities Engineer for Sharpe Army
Depot , in charge of all base operations, maintenance and construction. With this, supervised 110 staff

personnel,

Rick Chrjstensen, Senior Mechanical Engineer, Bureau of Reclamation

B.S. - Mechanical Engineering
With Reclamation since 1981; Specialities: preparation of designs, computations, layouts,
drawings, reports manuals, specifications, operational procedures, procurement procedures, fabrication
techniques, and installation for mechanical equipment; responsible for designs, specs, and construction
support for trash racks, conveyors, selective withdrawal structures, fish screening equipment, screen
cleaning systems, fish bypasses, flow measurement equipment, engine generators, temperature sensors,
and dredging equipment. Extensive experience and special expertise in engineering studies and designs

for fish facilities.

Brent W, Mefford. P.E.. Hvdraulic Research Engineer, Reclamation

B.S., Watershed Science; M.S. Civil/Hydraulic Engineering
Hydraulic research engineer responsible for the environmental engineering program at Reclamation’s
Water Resources Research Laboratory. For over ten years he has been heavily involved in research and
design of fish passage and fish protection structures located throughout the western United States.
Received Reclamation’s “Engineer of Year Award” in 1999 for engineering applications for fish

protection facilities.

Arthur Glickman, P.E.. Engineering Design Team Leader, Reclamation

B.S., Civil Engineering
With Reclamation since 1968; Specialities include: coordinating preparation of designs and
specifications for large and small projects, design of hydraulic structures such as diversion dams, fish
screens, fish passage facilities, canals and pipelines. Currently serves as design team leader on several
fish passage and fish screen projects - Glenn-Calisaya Irrigation District Fish Screen Extension, Contra
Costa Canal Fish Screen Structure, and Marble Bluff Gradient Facility.

Richard Raines, Wildlife Biologist nvironmental liance Specialist. Recl i
B.S., Zoology; M.S., Biclogy and Community Ecology
With Reclamation since 1991; Formerly with EPA (1988-1990), USFWS (1976-1988), and Corp of
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Engineers (1974-1976). Specialities most pertinent to present project include: fish salvage and
restoration, endangered species consultations, clean water act permitting, interdisciplinary matrix team
planning activities, and environmental compliance activities (NEPA/CEQA).

obert W, Fujim ociate Biologist, Fish Facilities FG

B.S., Fisheries; M.S. Natural Resources
Principal investigator and lead person for DFG Fish Facilities Research Unit; development, execution,
analysis, and reporting of field and lab research of new and existing fish passage facilities in
Sacramento-San Joaquin Estuary. Current fish studies include fish handling and trucking evaluations at
Skinner Fish Facilities, Delta fish screening performance (UC Treadmill Project), Delta small diversion
monitoring, juvenile salmon telemetry evaluation, San Joaquin River adult salmon telemetry study,

and a Chinese mitten crab movement study.

M. Event Kavvas, Ph.D., Professor, UC Davis, Hydraulics and Hydraulic Engineering

Dr. M. Event Kavvas has been a professor in the Department of Civil and Environmental Engineering
since 1985 and Director of the UC Hydraulics Laboratory since 1991, He is the author of more than 75
journal and proceedings publications in the areas of hydraulic and hydrologic engineering. His areas of
specialization include: physical hydraulic modeling of environmental fluid flows, pollutant and sediment
transport, and modeling of hydrologic processes such as overland flow, erosion, and

infiltration. He is presently principal investigator in the Fish Treadmill project.

oseph J. h, Jr.. Ph.D. fessor. Davis, Fish Physiol

Dr. Joseph J. Cech, Jr. has been a professor at UC since 1975 and was Chair of the Department of
Wildlife, Fish, and Conservation Biology from 1992-1997. He has published more than 80
peer-reviewed articles in the fields of physiology and physiological ecology of fishes, and has won
numerous awards, honors and grants. He has completed eight contracts with state agencies for studies of
the physiological ecology of fishes of the Sacramento-San Joaquin system. He is presently co-principal
investigator,

with M. L. Kavvas (Department of Civil and Environmental Engineering, UC) on the Fish Treadmill

Project.

COMPLIANCE WITH STANDARD TERMS AND CONDITIONS

Since Reclamation (applicant) is a federal agency, an SF424 is not required as part of this
proposal. As per Table D-1 of the February 1999 PSP, this proposal also does not need standard contract
clauses completed as part of the proposal package since Reclamation is a federal agency and not
applying for construction funds at this time.
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=——~ / United States Department of the Interior

BUREAU OF RECLAMATION —s 2 »
Mid-Pacific Regional Office D@@ "D
2800 Cottage Way
IN REPLY Sacramento, California 95825-1898
REFER TO:
MP-410
ENV-4.00

APR 15 1999

Board of Supervisors
Alameda County

2263 Santa Clara Avenue
Oakland, California 94612

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaguin Delta, California

Dear Board Members:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet moder fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination,

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include

construction of the project.
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If you have any questions regarding this proposal or the project, please call Mr. Bill O'Leary at
{916) 978-5206 (TDD 978-5608).

Robert F. Stackhouse
Regional Resources Manager
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SR oF AT A-
BUREAU OF RECLAMATION U3 Cupormont o Pt
Mid-Pacific Regional Office 84 9UI999
2800 Cottage Way
IN REPLY Sacramento, California 95825-1898
REFER TO:
MP-410
ENV-4.00

APR 15 1989
Mr. Phil Batchelor
County Administrator/Cler of
the Board of Supervisors
Contra Costa County
651 Pine Street, 11th Floor
Martinez, California 94553

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Mr. Batchelor:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include

construction of the project.
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at

(916) 978-5206 (TDD 978-5608).

Robert F. Stackhouse
Regional Resources Manager
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BUREAU OF RECLAMATION ra— 5 »
Mid-Pacific Regional Office MB4-1033)
2800 Cottage Way
IN REPLY Sacramento, California 95825-1838
REFER TCO:
MP-410
ENV-4.00

APR 15 1899

Mr. Dennis M. Barry

Director, Community Development
Contra Costa County

651 Pine Street, 4th Floor, North Wing
Martinez, California 94553

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modem Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Mr. Barry:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready™
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include

construction of the project. -
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at

(916) 978-5206 (TDD 978-5608).

Robert F. Stackhouse
Regional Resources Manager
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2800 Cottage Way
IN REPLY Sacramento, California 95825-1898
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MP-410
ENV-4.00

Board of Supervisors APR 15 1999

Contra Costa County
651 Pine Street
Martinez, California 94553

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modem Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Board Members:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modermn fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of Califormia Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include

construction of the project.
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at

(916) 978-5206 (TDD 978-5608).

Robert F. Stackhouse
Regional Resources Manager
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BUREAU OF RECLAMATION US-DaDar?manroljh,msHm
Mid-Pacific Regional OQffice Dé]@-[l
2800 Cottage Way
IN REPLY Sacramento, California 95825-1898
REFER TO:;
MP-410
ENV-4.00

APR 15 1899

Ms. Lois Sahyoun

Clerk of the Board of Supervisors
San Joaquin County

222 East Weber Avenue, Suite 701
Stockton, California 95202

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Ms. Sahyoun:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal inciude final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirernents and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts_ anticipated. This proposal does not include

construction of the project.
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at

(916) 978-5206 (TDD 978-5608).

Robert F. Stackhouse
Regional Resources Manager
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APR 15 1899
Mr. Ben Hulfe

San Joaquin County

. Community Development Department
1810 East Hazelton Avenue

Stockton, California 95209

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Mr. Hulfe:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include _
construction of the project. ' -
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at
(916) 978-5206 (TDD 978-5608). |

Sincegely

Robert F. Stackhouse -
Regional Resources Manager
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APR 15 1998

Board of Supervisors

San Joaquin County

222 East Weber Avenue, Suite 701
Stockton, California 95202

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Board Members:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protfection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay—Delta Division’s Fish

Facilities Research Unit,

Major tasks of this proposal include final design engineering with “construction ready”

- specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include

construction of the project.
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at

~ (916) 978-5206 (TDD 978-5608).
W

Robert F. Stackhouse
Regional Resources Manager
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REFER TO:
MP-410
ENV-4.00
hPR 1 5 1999

Mr. James Sorensen

- Assistant Planning Director
Alameda County
399 Elmhuist, Room 136
Hayward, California 94544

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Mr. Sorensen:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
‘screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)

~ using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish
Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse impacts anticipated. This proposal does not include

construction of the project, -
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at

(916) 978-5206 (TDD 978-5608).

Robert F. Stackhouse
Regional Resources Manager
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—=—=—~ ‘¢ United States Department of the Interior

\~__._—/ .
BUREAU OF RECLAMATION US. Depovimnt o‘!‘!hﬁ
Mid-Pacific Regional Office 118490999
2800 Cottage Way
IN REPLY Sacramento, California 95825-1898
REFER TO:
MP-410 | o -
ENV-4.00 o o
APR 15 1999

Ms. Crystal K. Hishida

Clerk of the Board of Supervisors
Alameda County

1221 Oak Street, Suite 536
Oakland, California 94612

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Ms. Hishida:

The purpose of this etter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta.

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit.

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse nnpacts anticipated. This proposal does not include

construction of the project.
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If you have any questions regarding this proposal or the project, please call Mr. Bill O’Leary at
(916) 978-5206 (TDD 978-5608).

Sincerely,

Robert F. Stackhouse
Regional Resources Manager

I —013306
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===/ United States Department of the Interior

BUREAU OF RECI_.AMAT[ON us. Dopurfmemol)lhelnre%
Mid-Pacific Regional Office 182 9BN999;
2800 Cottage Way
IN REPLY ‘ Sacramento California 95825-1898
REFER TO:

MP-410 '

ENV-4.00 | - - .
APR 15 1999

Ms. Margit Aramburu

Executive Director

Delta Protection Commission
PO Box 530

Walnut Grove, California 95690

Subject: Intent to Submit a Proposal to CALFED for Funding to Develop Technology to Meet
Modern Fish Protection Criteria and Enhance Fish Screening and Salvage Facilities at
Water Diversions in the Sacramento-San Joaquin Delta, California

Dear Ms. Aramburu:

The purpose of this letter is to notify you that Reclamation is submitting a proposal to CALFED
for funding to develop technology to meet modern fish protection criteria and enhance fish
screening and salvage facilities at water diversions in the Sacramento-San Joaquin Delta,

This project proposes to develop and test new technology with the primary objective of
improving fish protection at major water diversions in the south Delta with benefits for all large
diversions in the Delta. This proposal investigates placing test facilities near the existing Tracy
Fish Collection Facility (Old River, near the border of Contra Costa and Alameda Counties)
using input from Reclamation’s laboratories and research activities, laboratories of the University
of California Davis, and California Department of Fish and Game Bay-Delta Division’s Fish

Facilities Research Unit,

Major tasks of this proposal include final design engineering with “construction ready”
specifications for a test facility of up to 500 cubic feet per second,; fishery-engineering research
to assist and refine facility design and future construction, operation, and evaluation; completion
of all environmental compliance and permit requirements and documents; and, overall project

management and coordination.

The cost of this program is estimated at $5.7 million to be incurred during July 1999 through
September 2001 with no adverse nnpacts anticipated. This proposal does not 1nclude

construction of the project.
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If you have any questions regarding this proposal or thc project, please call Mr. Bill O’Leary at

(916) 978-5206 (TDD 978-5608).
i

Robert F. Stackhouse
Regional Resources Manager
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APR-15-1955  13:23 BUREAU OF RECLAMATION ' T 2ag 4@ s927 P.ee

@‘ U Tnjted Btates Department of the Interior
N g o BUREAU OF RECLAMATION ‘ !
AL om pgen a2 s A +¢ - rSouth-Central California Area Office 115 Gupnmment o i iarir
WL 1L E3 0 U0 2666 N. Grove Industrial Drive - 999
Suite 106
- IN REPLY Fresno, California 93727-1551
REFER TO;
§CC-452 . srx .
LND-6,00 MAR ai:dq

Douglas R. & Sylvia T. Little
17250 W. Von Soston Road
Tracy, California 95376

Subject: Right-of-Entry Permit
Dear Deuglas & Sylvia Little:

The Burezu of Eeclamation (Reclamatien) respectfully reguests permission to
enter upon your land (as identified in exhibit A; attached to and wmade a part
¢f this Permit) by means of existing roads, lanes, or trails for the purpose
of laying out markers teo cenduct an aerial survey te update its photography of
the existing canal from the Tracy Fish Screen Facility te the Traecy Pumping
Planmt, The marker is a cross oh a 40" x 40" piece of fabric ox plastic. The
Markers will be removed after the aerial photography is completed. The time
frame for this aerial update is from March 1 te April 30, 1334.

Reclamation will not hold you liable for the cost of the work or for possible
injuries te our employees or contractors while they are on your land.
Reclamation will be respeonaible for any loss or damage to your property,
crops, or livestock that may be caused by our activities on your property. I
you feel you have sustained damages, please write or call without delay so wa
can discuss a settlement with you. For damages contact:

Bureau of Reclamation

Attention: Herbert Ng (559%) BIa6-8248

RR 1, Box 3% .
Byron, California 94514-9614

we inctend to keep disturbance in the area to a minimum. In this regard,
should chere he locked gates restricting agcess te the area, it would be
appreciated if you would inform us of the location and the person we should
contact in erder to obtain a key. Should you wish to be notified prior to our
entry, please provide us with information as to how you may be contacted. In
addition, please inform any leasze on your property of Reclamations encry.

You may give your permissidn for Reclamation and/or ite’ contracters ko enter
your land for the purpose stated above by signing and returning one copy of
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2

this letter in the encleosed postage paild envelope. Please retain one copy for
. your records.

Your cooperation in this matter is greatly appreciated.

Sincerely,

wWilliam H., Lilce, Jr.
Area Manager
South-Qentral California Area @ffice

Enclosures
In Pupligate

Permission is hereby granted te entey my property, for the peried of March 1,
1999, to April 30, 1999, for the above-stated purposes contained in this
detter, .

3-22-77

SignatufXe Date
4§z;4%a¢// ) H-B-FF
Szgnature Dare
Il —013311
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APR-15-1999 13:3a BUREAU OF RECLAMATION = 209 487 Ss27 - P.g4 T

B SEC vy
_ _ o RE L . UnitethStates Department of the Interior
U LT BUREALU OF RECLAMATION
SR 2 5 1) +mp South-Central California Area Office
| hFR H 37 41 759 2666 N. Grove Induskrial Drive
Suite 106
IN REPLY Fresno, California 93727-1551
REFERTC: ‘
SCC-452 ‘ .
LND-6 .00 MAR -5 .-

Draper Family Ptp

Independent PFarm and Business
E233 E. 1l4th Street

Oakland, California 94601

Subject: Right-ef-Entry Permit
Dear Ladies and Gentlemen:

The Bureawy of Reclamation (Reclamation) respectfully reguests permission to
enter upon your land (as identified in exhibit A; attached te and made a part
of this Permit) by means of existing roads, lanes, or trails for the purpose
of laying cut markers to conduct an aerial survey te update its photography of
the existing canal from the Tracy Fish Screen Facility to the Tracy Pumping
Flant. The marker is a cross on a 40" x 40" plece of fabric or plastic. The
Markersa will be removed after the aerial photography iz completed. The time
frame for this aerial update ile from March 1 to April 30, 1353,

Reclamation will riot hold you liable for the cost of the work or for possible
injuries to our employees or contractors while they are on your land.
Reclamation will be responsible for any loss or damage to your property,
crops, or livestock that may be ¢aused by our activities om your property. If
you feel you have sustained damages, please write or call without delay so we
gan discugs a settlement with you. For damages centast:

Bureau of Reclamation

Attention: Herbert Ng (559) B36-6248
RR 1, Bex 35

Byron, Califorpmia 94514-9614

We intend to keep disturbance in the area to a minimum, In this regard,
should there be locked gates reatricting access to the area, it would be
appreciated if you would inform us of the location and the person we should
contact in order teo ebtain a key. Should you wish to be notified prior teo our
entry, please provide us with information as toe how you may be contacted.  In
addition, please inform any leasee on your property of Reclamationsg entry.

You may give your permission for Reclamation and/or its’ contractors Lo enter
vour land for the purpose stated abeove by signing and returning one copy of

I —01 3312
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this letter in the enclosed postage paid envelepe. Please retain one copy for
your recorda.

Your ceeoperation in this watter iz greatly appreciated.

Sincerely,

@L William H. Luce, Jr.
Area Manager

Sguth-Central California Area Qffice

Enclesures

In Duplicate

Permission is hereby granted to enter my property, for the period of March 1,
1829, to April 30, 19%%, for the above-stated purpeses contained in this

letter.

Signature Date

iy . 3-22-97

Date

Signature

Il —013313
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APR—15-1999 13:32 BURERL DF RECLAMATION 209 487 5927 O P.P6

RECEIVEL

JUREAL °"Eﬁ5am6ta’ces Department of the Interior
N g ) "‘ﬂF SNO CA BUREAU OF RECLAMATION . .
‘M/H ,5 ' South-Central califﬁrﬂiﬂ Area Office ’ U4, Peaparfmiat ul s intoniur
iR 8 57 AH 99 2666 N. Grove [ndustrial Drive : ]
Suite 106
IN REPLY Fresno, California 93727-1551
REFER TO:
SCC-452
LND-6.00 AR -2

Frances P. Trust Patteson
PO Box 64
Tracy, California 95378

Subject: Right=-of-Entry Permit
Dear Frances Pattegon:

The Bureau of Reclamation (Eeclamation) respectfully reguests permission to
enter upen your land {(as identified in exhibit A; attached to and made a part
gf this Permit) by means of existing roads, lanes, or trails for the purpese
of laying out markers to conduct an aerial survey to update its photegraphy of
the existing canal from the Tracy Figh Screen Facility to the Tracy Pumping
Flant., The marker is a crogs on a 40" X 40" piece of fabric or plastic. The
Markers will be removed afrer the aerial photography is completed. The time
frame for this aerial update is from March 1 to April 30, 1899.

Reclamation will net held you liable for the cost of the work or for possible
injuries toc our employees or ceontractors while they are on your land.
Reclamation will be responsible for any loss or damage to your property,
crops, or livestock that may be caused by our activities on your property. If
you feel you have sustained damages, please write or call without delay so we
car discuss a settlement with you, For damages contact:

Bureau of Recdlamatien

Attention: Herbert Ng (E59) BIe-£248
RR 1. Box 35

Byron, California 94514-9614

We intend to keep disturbance in the area to a minimum. 1In this regard,
should there he locked gates restricting access to the area, it would be
appreciated if you would lnform us of the location and the person we should
contact in order to obtain a key. Should you wigh te ba notified prior to our
entry, please provide us with information as to how you may be centacted. In
. addition., please inform any leasee on your property of Reclamations entry.

You may give youxr permission for Reclamation and/or its’ contractors te enter
your land for the purpcose stated above by signing and returning one copy of

I —013314
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this letter in the encloced poctage pald envelope. Pleage retain one copy for
your records.

Your cooperatien in this matter is greatly appreciated.

Sinceraly,

C,m William H. Dwce, Jr.
Area Manager

South-Central California Area Office

E;clcsures
In Duplicate

Fermisgion 'is hereby granted to enter my preperty, for the perigd of March 1,
1999, to April 30, 1999, fer the above-stated purposes conktained in this

latter.
:22; ; é .
Date

Signature

. Signature : Date

I —013315
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~ REGEIVED
; MR Sttes Depa:tment of the Interior
it ) ]
(= RESNG. 84 pUREAU OF RECLAMATION
w Hﬂ B 7 14 ‘i“ th-Central Califormia Area Office
2656 N. Grove Industrial Drive
Suite 106
IN REPLY Fresno, California 937271551
REFER TOG:
8CC-452
LND-6.00 "’MH ':3:-_.

Thomas A, Michael & Catherine M. Trust
Route 1, Box 38D
Byron, California 94514

subjsect: Right-ef-Entry Permit
Dear Thomag Michae)] & Catherine Trust:

The Bureau of Reclamation (Reclamatiocn) respectfully requests permission to
enter upon your land {as identified in exhibit A; attached to and made a part
of this Permit) by means of exiseting roads, lanes, or trails for the purpose
of laying our markers to conduct an aerial survey to update its photography of
the existing canal from the Tracy Fish Screen Facility teo the Tracy Pumping
Plant. The marker is a cross on a 40" =x 40" piece of fabric or plastic. The
Markers will be removed after the aerial photegraphy is completed. The time
frame for this aerial update is from March 1 to April 20, 1599,

Reclamation will not hold you liable for the cost of the work or for possible
injurieg to our employees or ¢ontractors while they are on your land.
Reclamation will be responsible for any loss or damage to your property,
orops, or livegtock that may be caused by our activities on your property. IFf
you feel you have sustained damages, plemce write or call without delay s¢ we
can discuss a settlement with you. For damages contact:

Bureau of Reclamation

Attention: Herbert Ng (559} 836-6248
RR 1, Box 35

"Byron, California 94514-9614

We intend te keep disturbance in the area to a winimum. In this regard,
should there be locked gates restricting acces=s to the area, it would be
appreciated if you would inform us of the location and the person we should
contact in order to obtain a key. Should you wish to be notified pricr to our
entry, please provide ue with information as toc how you may be contacted, In
addition, please inform any leasee on your proparty of Reclamations entry.

You may give your permission for Reclamation and/or its’ contractors to enter
your land for the purpose stated above by signing and returning one <opy of

Il —013316
-013316



APR-15-1999 13:31 BURERU OF RECLAMATION 209 487 5927 P.as
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this letcer in the enclosed postage paid eavelope. Pleage retain one copy for
your racordd.

Your cocperatlon in this matter is greatly appreclated.

. Sinceraly,

William H. Ludé, Jr.
Area Manager
South-Central California Ares Office

e

Enclosures

In Duplicate

Fermission is hereby granted to enter my property, for the period of March 1,
1999, to April 30, 1959, for the above-atated purposes contained in this

letter,

/Ay 4 77%2,,[@/ ? :';/4‘/ 77

Signature Date

Signature Date

??Lszta;~f Aaf—n;212¢5{9’7~4_—f f}qé;ﬁa-.zgi’~44;Z%?f =ﬁPE;{£4LJ 2 ,ﬁi?y .
O e L09- Ff3-35 5/
Here L PR - MEY S

L
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- RECEIVED

mm T Ittt States Department of the Interior
%" =neS <d, ox BUREAU OF RECLAMATION

.02 necy amaTE> g South-Central California Aren Office

HI'E E Iz 3 Hﬁ 39 2666 N. Grove Industrial Drive
Suite 106

IN REPLY Presno, California 93727-1551

REFER TOx

$CC-452

LND-§. 00 MAR =325

La Verne & Jang Paterson
15931 Kelsc Road
Byron, California 24514

Subject: Right-of-Entry Fermit
Dear La Verme & Jans:

The Bureau of Reclamation (Reclamation) respectfully requests permission to
entex upon your lend (as identified in exhibit A; attached to and made a part
of this Permit} by means of existing roads, lanes, or trails for the purpossa
of laying out markers to canduct an aerial survey to update its photography of
the existing canal from the Tracy Fish Screen Facility to the Tracy Pumping
Plant. The marker is a aross on a 40" . x 40" piece of fabrie¢e or plastic. The
Markers will be removed after the aerial photography is completed. The time
frame for this aerial update is from March 1 to April 320, 1999.

.Reclamation will not held you liable for the cost of the work or for possibkle
injuries to our employees or contractors while they are on your land. '
Reclamation will be responsible for any loss or damage te your property,.
crops, or livestock that may be caused by our agtivities on your proparty. If
vou feel you have sustained damages, please write or call without d@lay 8o we
can discuss a settlement with you. For damages contact:

Bureau of Reclamation

Attention: Herbert Ng (559) B36-6248
RR 1, Box 35 )

Byron, California 324514-36l4a

We intend to keep diszturbance in the area to a minimum. In this regard,
should there be locked gatee restricting access to the area, it would be
appreciated if you would inform us of the location and the persen we should
contact in order to obtain a kKey. Should you wish to be notified prior to our
entry, please provide us with infermation as te how you may be contacted. In
addition, please inform any leasee on your property ¢f Reclamations entry.

You may give your permission for Reclamation and/or its’ contractors to enter
your land for the purpose gtated above by signing and returning one copy of

Il —013318
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this letter in the encleosed postage paid envelope, Please retain one copy for
your racords.

Your coeperation in thiz matter ls greatly appreciated.

Sincerely,

William H. Luce, Jr.

ciﬂL Area Manager
South-Central California Area Office

Enclosiures
In Duplicate

Permission is hereby granted to enter my property, for the periocd of March 1,
199%, to April 3G, 1952, for the above-gtated purposes contalned in this
letter. : : '

T e 3411
Date

Signature

Signature

Il —013319
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o RECEIVED
wm"""“"""l% BUREAR %mwtes Department of the Interior
- auC‘ .
— ESk, cA BUREAU OF RECLAMATION
Wﬂd ‘ z ; o 1 South-Central California Area Office
R [ 01 7H 95 2666 N. Grove Industrial Drive
Suite 106
IN REPLY Fresno, Californja 93727-1551
ERTO: .
5CC-452 ,
IND-6.00 MAR -3 .|

Anthony J. Castello
2681 Mountzin House Road
Tracy, Califormia 95376

subject : Right-of-Entry Permit
Dear Antheny Castello:

The Bureau of Reclamation (Reclamatiocn) respectfully regquests permisszion te
enter upan your land (as identified in exhibit A; attached to and made a part
of this Permit) by means of existing roads, lanesz, or trails for the purpose
of laying out markers to conduct an aerial survey to update its photography of
the existing canal from the Tracy Fizh Screen Facility teo the Tracy Pumping
Plant. The marker is a oross on a 40" x 40" piece of fabrie or plastic. The
Markers will be removed after the aerial photography is completed. The time
frame for this aerial update ia from March 1 to April 30, 1923,

Reclamation will not hold you liable for the cost of the work or for posaible
injuries to our employees or contracters while they are on your land.
Reclamation will be responsible for any loss or damage ko your property,
gropa, or livestock that may be causged by our activities on your property. If
you fael you have gustained damages, please write or call without delay co we
can discuses a settlemant with you. For damages contacth:

Bureawu of Reclamation

Attention: Herbert Ng (559) B836-6248
RR 1, Box 35

Byron, Califoznia 94514-9614

We intend to keep digturbance in the area to a wminimum. In this regard,
sehould there be locked gates restricting access to the area, it would he
appreciated if you would inform us of the location and the person we should
contact in order to cbtain a key. Should you wish to be notified prior te our
entry, please provide us with infermation as to how you may be contacted. In
addircion, gplease inform any leasee on your property of Reclamations entry.

You may give your permission for Reclamation and/er its’ dontracters to entar
your land for the purpose stated above by signing and returning one copy of

I —013320
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this letter in the enclesed podtage paid envelope, Pleage rerain one copy fer
your racords.

Your cooperation in this matter is greatly appreciated.

Sincerely,

g William H. Luce, Jr.
Area Manager

South-Central Califeornia Area Office

Enclosures

*

In Duplicate

Permission ig hereby granted to enter my proparty, for the pericd of March 1,
1989, to April 30, 1999, for the above-stataed purpoces convained in this
letter. : '

il U (e 3 CG/F7

i
/;éigpégtre Date
-

Signature Date

I —013321
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REQEIVED
United States Department gfithe: RRETIOTH

(s cio.
5 BUREAU OF RECLAMATIONz RS ¢ £ o

S
W South-Central California Area Cffice

' k]
2666 N, Grove Industrial Hggel [ | 04 1 H 99
Suite 106
IN REPLY - Fresno, California 93727-1551
REFER TC:
SCC-452
LND-6 .00 : 1wﬁ”
Pierre H. Perrec
Main Srone Corporation
2930 Whitegate Drive
Merced, Califarnia 95340
Subject: kRight-of«Entzry Permit

Dear Pierre Perreat:

The Bureau of Reclamaticn (Reclamation) respectfully requests permission to
enter upen your land (as identified in exhibit A; sttached to and made a part
of this Permit) by means of existing reads, lanes, or trails for the purpcse
of laying out markers to conduct an aerial survey to update its photography of
the existing canal from the Tracy Fish Screen Facility to the Tracy Pumping
Plant. The marker is a Qross ot a 40" x 40" piece of fabrie or plastic. The
Markers will be removed after the aerial photography is completed. The time
frame for this aerial update i3 from March 1 to April 30, 1999,

Reclamation will not hold you liable for the cost of the work or for pessible
injuries to our employees or ceonktractors while they are on your land.
Reclamation will be responsible for any loss or damage te your property,
crops, or livestock that may be caused by our activities on your property. If
you feel you have sustained damages, please write or call without delay so we
can discuss a settlement with you. For damages contact:

Bureau of Reclamation

Artention: Herbert Ng (559) B36-6248B
RR 1, Box 3%

Byron, Califermia 94514-3514

We intend tp keep disturbence in the area te a minimum. In this regard,
should there be locked gates restricting access to the area, it would be
appreciated if you weuld inform ueg of the locaticn and che pergen we should

" contact in order to obtain a key. Should you wish to be notified prior ko our
entry, please provide us with information as te how you may be contacted. In
additien, please inform any leases on your property of Reclamations entry.

You may give your permission for Reclamatien and/or its' contractors to enter
your land for the purpose stated above by signing and returning cne copy of
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this lettar in the enclosed postage paid envelope. FPFlease retain one copy for
your records.

Your cooperation in this matter is greatly appreciated.

Sincerely,

SP’U William H, Luce, Jr.

Area Manager
South-Central California Area Office

Enclesures
"In Dupliecate

Permission is hereby granted to enter my property, for the period of March 1,
1999, to April 30, 1993, for the abeove-stated purposes contained in this
letter.

| _—
(M‘;’i S 57— 77

Signature Date

RS pRT

Signature MAIN STONE CQRP., INC. Date
ID #77-0134844 ‘
c/0 FiERRE H. PERRET
2930 WHITEGATE DR.
MERCED, CA. 95340
(209) 723-6759

TOTAL P.15
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